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ESTIMATE RUN 03/30/2006

ESTIMATE SUMMARY 13:10:16
CONTID: C15493 ESTIMATE NO: 0004 FINL SPEC YR:2002
PCN: 15493-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.5 DAYS TIME ALLOW: 40 WORK DAYS
I-70 Rockfall-Idaho Springs PERCENT TIME: 93.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ER 0703-299
I-70 Rockfall-Idaho Springs
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 03/30/2006 DATE TIME STARTED 11/07/2005
995 NORTH 5TH AVENUE DATE LET 09/22/2005 DATE WORK BEGAN 11/07/2005
DATE AWARDED 10/03/2005 DATE TIME STOPPED 02/01/2006
DATE CONTRACT EXECUTED 10/17/2005 DATE ACCEPTED 02/01/2006
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 11/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 519,276.00 PARTICIPATING $ 11,900.00 $ 0.00
AWARD PROJECT AMT:  § 578,232.00 NON-PARTICIPATING 507,376.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 519,276.00 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 519,276.00 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 7,339.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 519,276.00 7,339.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 519,276.00 7,339.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,339.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15493-BID ESTIMATE RUN 03/30/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0004 13:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 136.000 136.000
cy 0.000 0.00
22.00000 136.000 2,992.00
0010 203-01500  BLADING 28.000 28.000
HOUR 0.000 0.00
180.00000 28.000 5,040.00
0015 203-01594 COMBINATION LOADER 28.500 28.500
HOUR 0.000 0.00
180.00000 28.500 5,130.00
0020 203-02300  ROCK SCALER 2.000 2.000
HOUR 0.000 0.00
105.00000 2.000 210.00
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
370.00000 0.000 0.00
0030 504-06501 PERMANENT TIEBACK ANCHOR SYSTEM 2,100.000 2,100.000
SF 0.000 0.00
110.00000 2,100.000 231,000.00
0035 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 300.000 300.000
LF 0.000 0.00
180.00000 300.000 54,000.00
0040 607-11575 ROCK FALL FENCE 300.000 300.000
LF 0.000 0.00
335.00000 300.000 100,500.00
0045 607-62000 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0050 617-03010 DETOUR CULVERT PIPE 0.000 0.000
LF 0.000 0.00
119.00000 0.000 0.00
0055 626-00000  MOBILIZATION 1.000 1.000
LS 0.000 0.00

30,000.00000 1.000 30,000.00
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PCN: 15493-BID ESTIMATE RUN 03/30/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0004 13:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 FLAGGING 63.500 63.500
HOUR 0.000 0.00
32.00000 63.500 2,032.00
0065 630-00007 TRAFFIC CONTROL INSPECTION 71.000 71.000
DAY 0.000 0.00
112.00000 71.000 7,952.00
0070 630-00012 TRAFFIC CONTROL MANAGEMENT 11.000 11.000
DAY 0.000 0.00
600.00000 11.000 6,600.00
0075 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0080 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 25.000
EACH 0.000 0.00
30.00000 25.000 750.00
0085 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000
EACH 0.000 0.00
30.00000 26.000 780.00
0090 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
150.00000 2.000 300.00
0095 630-80359 PORTABLE MESSAGE SIGN PANEL 8.000 8.000
DAY 0.000 0.00
75.00000 8.000 600.00
0100 630-80360 DRUM CHANNELIZING DEVICE 10.000 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0105 630-80380 TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
30.00000 100.000 3,000.00
0110 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15493-BID ESTIMATE RUN 03/30/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0004 13:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 7 (STYLE CA) 110.000 110.000
LF 0.000 0.00
60.00000 110.000 6,600.00
0155 900-00012 ADDED ITEM (FOOT) / 160.000 160.000
LF 0.000 0.00
3.00000 160.000 480.00
0160 606-02005 END ANCHORAGE (FLARED) GUARDRAIL TYPE 3 END TERMINAL 1.000 1.000
(FLARED)
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0165 606-01340 END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0170 606-01370 TRANSITION TYPE 3G GUARDRAIL (TYPE 3G) 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0175 900-00014 ADDED ITEM (LUMP SUM)/ ADARAND MOBILIZATION 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0180 900-00007 ADDED ITEM (EACH)/ TRANSITION (TYPE 7 TO TYPE 3) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0185 900-00007 ADDED ITEM (EACH)/ PAINT ROCKFALL FENCE POSTS 13.000 13.000
EACH 0.000 0.00

70.00000 13.000 910.00
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PCN: 15493-BID ESTIMATE RUN 03/30/2006
PROJECT : ER 0703-299 ESTIMATE NO: 0004 13:10:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 900-00014 ADDED ITEM (LUMP SUM)/ CABLE PROTECTION SLEEVES CHANGE 1.000 1.000
L S 0.000 0.00
2,000.00000 1.000 2,000.00
0195 900-00014 ADDED ITEM (LUMP SUM)/ MINE ADDIT CLOSURE 1.000 1.000
L S 0.000 0.00
2,000.00000 1.000 2,000.00
0200 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SAFETY FENCE 1.000 1.000
L S 0.000 0.00
4,000.00000 1.000 4,000.00
0205 900-00014 ADDED ITEM (LUMP SUM)/ GEOTECHNICAL INSTRUMENTATION 1.000 1.000
L S 0.000 0.00
4,400.00000 1.000 4,400.00
CAT 0200 CURRENT AMT § 507,376.00 $ 0.008$ 507,376.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0140 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0145 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT § 11,900.00 $ 0.00s 11,900.00
PROJECT TOTAL CURRENT AMT § 519,276.00 $ 0.00 s 519,276.00



